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X Teleconference  Date Issued: 6 October 00
[] Other: Prepared by: Jacobs Engineering Group Inc.
Place: Anchorage, Alaska

Subject: MOU Work Group Biweekly Teleconference - Annette Idand

Participant Organization Phone

Benson, Jeff Metlakatla Indian Community 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Gyder, Cal Federa Aviation Administration 907-271-5931
Hanneman, David U.S. Army Engineer District-Alaska 907-753-5709
Johnston, Robert U.S. Army Engineer District-Alaska 907-783-5664
Kimmel, Matt Federal Aviation Administration 307-271-5183
Mandan, Mary Metlakatla Indian Community 907-886-4200
Meyer, John Ridolfi Engineers 206-682-7294
Renk, Russ Federal Aviation Administration/NISC 907-271-3294
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MEETING MINUTES

Action Agenda
Required [tem Discussion
By No.

These are the notes from the MOU Work Group Biweekly Teleconference.

The following agenda was followed:
1.0 Rall Cdl
2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 ActionList

4.0 Discussions and New |ssues

5.0 C-3Plan

6.0 Newdletter Articles’'Website Update
7.0 Teeconference/Meseting Schedule
8.0 Closure

1.0 Roll Call — (see table above)

2.0 Agency Information and Schedules
2.1 BIA — Not Present
2.2 FAA — (Beyette)

Last year contracted with MIC for brush clearing at 40-50 sites. This
was completed last December.

Contracted with MIC in the spring 2000 to remove scrap meta and debris
from these same sites. Took a couple of months.

The ste investigation started mid-July for 50-55 sites. To date, 5,000
samples have been collected from these sites. During the collection of
samples, an onsite lab was used to anadyze for fuel congtituents and
PCB’s. The other analytes that couldn’'t be anayzed locally were shipped
to an offste lab. The ste investigation (Sl) is coming to an end late this
week or early next week. Thereis alot of data to analyze over the next
month or so.

Completed the tower/drum/scrap metal pile remova from the quarry last
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week. The contractor thought it would take three weeks to complete, but
it was completed ahead of schedule, within a week. Shipped a total of
about 700 tons of metal from the site.

Preliminary results of the Sl:
- 100 wells and probes were put in to sample for water

- sampling points taken - ~1000 (includes borings, water, and sediment
samples)

- some of the areas with heavier contamination:
- Old Power House — Army Powerhouse Site 62, east of runway
- Old Gas Station down by the dock area
- Around hanger area
- Around tank farm

- (In three of these areas, placed booms in the streams that
meander in back of the tank farm and also by the powerhouse
building to pick up any petroleum products that are flooded out
when it rains.)

- Found PCBs in the soil around hanger area; and dso on some inside
where the transformer was. Some PCB counts were over 10
micrograms per 100 square centimeters.

- We sampled the hanger area between the building and the Coast
Guard garage again. PCB’s were found at shallow depth. In the front
of the hangar, borings were drilled down as far as 10-12 feet.
Contamination was found under the apron in front of the hangar area.
Probably PCBs have been dumped out there and been regraded,
dozed and mixed around before the tarmac was installed. Took water
samples at that area to find out the extent of the contamination. Also
some PCB contamination was found on the other side of the Coast
Guard garage building, which was not anticipated.

Looking at posting signs at three areas. the powerhouse building and two
areas by the hangar where the PCBs were found, so people won't move
that soil anywhere else. Will possibly rope the area off to keep people
out.

- Meyer asked about the status of the accumulation of water, from the
purging and development of the wells and probes. There was some
guestion about testing and disposal of the water. Renk said MIC had
requested information from Ridolfi on what kind of criteria would have
to be met before that treated purge water could be disposed in the city
sewer. What was applied at that time was criteria that the State of
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Alaska used for dumping water to the surface. The purge water is
processed through an activated carbon system, then it's tested to
make sure it meets the criteria. Benson sent a letter to CH2MHill last
year when tanks were removed stating that these were the criteria to
be met. This water was tested and the results were provided to MIC
with a sign-off sheet, approving disposa in the sewer system. One
load of approximately 300 gallons has been discharged to MIC sewer
system. Another 1000 galons is scheduled to be discharged over the
next few days.

- By October 20, FAA will be shipping offste materials which were
collected during the debris removal project.  Phillips will be the
contractor doing the disposal.

- Fedwork should be completed by 20 October 2000.
FAA isworking on getting the letter to Chevron in the mail this week.

Environmental Justice Demonstration Project
(Beyette said this information is two weeks old.)

A contingent from Washington, D.C. comprised of headquarters
people from the FAA, USCG, BIA, Dept of Justice, USAED and
EPA will travel to Metlakatla on or about 24/25 October for a
presentation. Before they arrive, they are going to stop and talk with
Region 10 EPA. Proposed MOU Work Group mesting is aso the
25", This environmental demonstration team may be meeting again
and putting together a draft itinerary or agenda.

Benson: They are coming to observe and show support. The agenda
is unknown at this time. The environmenta justice demonstration
team is coordinating with Benson.

A copy of the fina EJ demonstration project write-up was sent out a
couple of weeks ago. Elconin sent it out and was listed as one of the
point of contacts, as well as Jere Haydlett of the FAA.

The Anchorage FAA office (Beyette) suggested to Jere Haydett
(FAA in D.C)) that they communicate with the SOC (Statement of
Cooperation) group. This group is comprised of two sub groups:

% Oneis aworking group, which meets four times per year
to discuss coordination and environmental issues. It is
comprised of supervisors and managers in the federa
government and state governments.

% Executive steering committee — Meets two times per
year. This is comprised of a three-star genera from
Elmendorf, the governor, the commissioner for ADEC,
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Pat Poe the FAA administrator. They meet to discuss

environmental issues, how the federal and state agencies
can work better together within the state.

It is to both of these groups that Renk and Beyette gave a
presentation on Annette Iland about four years ago.

The SOC committee should be kept in the loop.

Elections for seven new council members will be coming up soon. There
will be new people to orient about the program.

Beyette will call Jere Haydlett to discuss the need to coordinate.

2.3 MI1C — (Benson)

Benson would like to have draft work plans for 2001 work season by 1
March for review, then will get them back to you with comments in 30
days, then would like to have final work plans by May 1

MIC would like to make sure al issues and questions are resolved prior to
starting new fieldwork. Beyette said it would take them at least six
months before they get afina report on this summer’ s fieldwork. He
doesn’t think that they will be back in the field next summer. They need
to take time to eva uate the data they have, and then possibly return to the
idand the following year.

Briefing paper proposal — Benson would like to go over comments with
Dokoozian, Meyer, and Johnston in ateleconference. Set up for Friday,

6 October at 10:00 am.

2.4 USAED - (Johnston & Hanneman)

- QAPP was digtributed. It still needs a table for MIC cleanup levels, which
is forthcoming. Hanneman needs to obtain the latest MIC cleanup level
numbers.

- A CD on the GIS project for Annette ISland is ready to be distributed to and
MIC, BIA and USCG. Meyer (Ridolfi) would like a copy as well. These
CDs are for review. The agencies are determining how much of arole GIS
will play on this project.

- Johnston needs information from Meyer on the pre-proposal for Native
American Lands Environmental Litigation Program (NALEMP) FYy 2001
projects. These are DoD C3 Plan sites.

- Treatability study is ongoing. Locally based employees, Darlene Booth and
Hank Smith are sampling; Dorothy Stevens may also help fecilitate the
sampling. Jacobs is doing oversight from Anchorage. Dokoozian will send
status update to Swearingen and Beyette. Getting turnaround on the
samplesin 14 days.
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- FUDS backup sheets were prepared, sent out, and are still in review.
Comments due to Jacobs by 20 October.

- FAA backup sheets are till in review. FAA is reviewing via Russ Renk.
He will start his review when he returns from the field.

. The C3 database was sent for review to MIC, Ridolfi, BIA, FAA and
USCG for information (on the FTP Internet site). FUDS sites have been
filled in.

Update on the work done this summer (Dokoozian) —

- Pipeline work; selected two parts of the pipeline (Section 3 and Section 6).
Section 3 runs north towards the seaplane ramp; Section 6 runs generaly
north to south along the west side of Runway A, down toward the hangar
area. Located pipdines, did initid sampling dong the length of the line and
drained any liquids that were found. More fud in the lines than we had
anticipated finding; total of approximately 7,000 galons of fuel/water
mixture removed from both of those lines. All wastes were shipped offsite.
Prdiminary results were that we didn’t find the pathway of those pipelines
to be particularly contaminated; didn’'t find significant hot spots. We 4till
need to see the analytical results when they come back.

- Went to Ydlow Hill site, the former water treatment facility, and removed
approximately 3 cy of soil around a concrete pad that was located next to
the debris and did some confirmation sampling there. Put in additional
microwells around that area, around the generator facility — fill-in for wells
and samples around former AST, an area we had seen some POL
contamination earlier.

- Took additional samples at the hospital area; replaced of a couple of
monitoring wells that were there and collected some additiona samples.

- Went to Drum Dump #1 and Drum Dump #5 and took additional samples
there to fill in some data gaps.

- Thelab andysisis on 30-day turnaround.

- Had initialy planned to install the culvert across Colby Creek, but ran out of
window of opportunity for ingtalation. Will do this ingtallation next year.

- Had dso planned to do soil remova at the hospital area, but due to some
SHPO issues and budget funding shortfalls, we decided not to. Will do this
work next year.

- Constructed treatability cells for the FAA. Started the sampling process for
the pilot sudy

- Question as to whether we were able to find the entire pipeline on our
search down adong Runway A. Dokoozian said a lot of effort went into
finding the pipeline and they were fairly successful until they got to the
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- It was agreed that FAA would mark their poly tanks as clean. They would
- Benson would like to receive copies of correspondence to/from SHPO.

. The draft FAA Administrative record index is with the FAA for review.
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hangar area. Did some initid forays in the hangar area to see what

matched the drawings; didn't go too much further into trying to sort it out

there; figured it would be part of another project. FAA will share data from

their sampling efforts with Jacobs. Jon McVay, Jacobs has more detailed
information on this.

also mark the USAED’ s as dirty.
Johnston will talk to Diane Hanson about copying him on correspondence.

Sam Swearingen has it now. Jacobs would like reviews of that index by 6
October so we can finadize the adminigtrative record and get it to
Metlakatla.

25 USCG (Not present)

3.0 Action List
(See Action List)

#5 was completed (ERAC and Council Status Briefing) — 25 October is
the firm date. Deering, Hanneman, Johnston can make it. All day is
confirmed.

#13 was completed (“Send e-mail of Site 0 and database to Ridalfi, BIA,
and USCG”).

4.0 Discussions and New | ssues

MIC would like to have ample time to review workplans.

Gyder — We should look a common formats to present the data
generated from environmental work. The agencies should use a common
format and put all data on amap for al to review. Suggested that Regan
Sarwas attend the next teleconference to update the MOU on GIS
capabilities. Can aso use thisinformation on the Annette Isand webpage.
Hanneman will check with Sarwas to see if he can attend.

5.0 C3 Plan

Kickoff meeting is now scheduled for 25 October in Metlakatla. This may
change due to the heavy agenda for that day. Dokoozian will push ahead
with the revision after proposing revisions for comment.

Dokoozian will set up a separate teleconference with the MOU Group to
discuss the C3 Plan update.

6.0 Newsletter Articles’Website Update

Next deadline to get articles for the newdetter to Benson and Kimmel is
20 October.
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Kimmd isin Metlakatla to become familiar with the site.

7.0 Teleconference/M eeting Schedule

Next teleconference is scheduled for 17 October at 1:30.

Next MOU meeting is scheduled for 25 October in Metlakatla.
8.0 Closure

- Teleconference ended 3:15 p.m.
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